State : Haryana          Period: as at the end of March, 2010. 

                                         PERFORMA-III
HAIC AGRO RESEARCH & DEVELOPMENT CENTRE, PANCHKULA.                           PHYSICAL REPORT
	District


	PROJECT-1  (STREAM-1)
Setting up of Quality Control and Honey Processing Post Harvest Lab.


	PROJECT-2 (STREAM-II)
Expansion of Spawn Production Unit.

	PROJECT-3 (STREAM-1)
Expansion of Compost Production Unit.

	
	Description of Target
	Target
	Achievement
	Description of Target
	Target
	Achievement
	Description of Target
	Target
	Achievement

	Sonepat
	Establishment of Honey Processing laboratory would facilitate the bee keepers by processing their Raw Honey and availability of Quality Honey to consumers. 
	75000 Kg. per annum
	The project is at its final stage  and will be complete within 3-4 months.
	The demand of mushroom spawn has increased tremendously and it is expected that it can reach up to 2000 MT per year in coming 2 to 3 years from present demand of 125 MT.  The peak demand of all the farmers is in the month of September to December every year because maximum farmers cultivate the seasonal mushroom from September to March.  The expansion of spawn production lab will facilitate the farmers and meet out their demand during peak season.
	100 MT in 4 months
	The peak demand has been met out.  The remaining 10% work will also be completed very shortly.
	The present capacity of the production of the Compost is 150 MT at one-go.  The peak demand of compost of mushroom growers is from mid September to Mid December.  Therefore, the expansion of Compost Production Unit will meet out the demand of Compost of mushroom growers during the said peak period.
	500 MT 

in 4 months.
	The project is in its final stage and will be completed within 3-4 months.


PERFORMA-I

State : Haryana          Period: as at the end of March,2010.

HAIC AGRO RESEARCH & DEVELOPMENT CENTRE, PANCHKULA

	S.No.
	District
	Total of all Projects



	
	
	Allocation (Rs. in Lacs)
	Release

(Rs. in Lacs)
	Expenditure

(Rs.in lacs)

	1.
	Sonepat


	177.00 
	130.00


	130.00












               PERFORMA-II

State : Haryana          Period: as at the end of March,2010.

                                                                                                                 (Financial report)                              

	S.N.
	District
	PROJECT-1 (STREAM-1)
Setting up of Quality Control and Honey Processing Post Harvest Lab.


	PROJECT-2 (STREAM-II)

Expansion of Spawn Production Unit.

	PROJECT-3 (STREAM-I)

Expansion of Compost Production Unit.

	
	
	Amount Released

(Rs. in lacs)
	Expenditure

incurred

(Rs. in lacs)
	Amount Released

(Rs. in lacs)
	Expenditure

incurred

(Rs. in lacs)
	Amount Released

(Rs. in lacs)
	Expenditure

incurred

(Rs. in lacs)

	1.
	Sonepat


	45.00


	45.00
	60.00
	60.00
	25.00
	25.00


